
TWO WEEK LOOK-AHEAD   
November 24, 2014 – December 5, 2014 
Work is winding down before winter. The following  

items will be occurring over the next two weeks. 

Saugus 

Excavation of material from embankment 

 

Winthrop Beach 

Build Groin #6 

Delivery and spreading of beach material 

 

 

 

 

 

 

 

 

 

 

 

 

 

Please be advised that the Contractor will be shutting down for the winter in approximately 4 weeks.  

 

In Winthrop, all material will be placed on the beach and construction of the terminal groin will be complete prior to 

shutdown. The fence will remain in place through the winter. All seawall openings will be closed off with temporary 

blocks at a height equal to or higher than the existing seawall. The Contractor will return in the Spring to assess 

beach material movement, possibly deposit more sand if necessary, and finalize work on the seawall and Pearl 

Avenue.  
In Saugus, the Contractor will be done with Phase 1excavation in approximately 4 weeks. At that time, the site will be 

closed off and all equipment will be removed from Rumney Marsh. The Contractor will return in the Spring to install 

the footpath and all plantings along the berm left in place.  

 

Throughout the winter, Steve Colometo will still be reachable at the below phone number for questions and concerns. 
Questions or concerns about the project should be directed to DCR Resident Engineer Steve Colometo, at the DCR trailer behind the 

DCR bathhouse on Winthrop Shore Drive, by visit or phone (617-539-4957) during regular business hours,  Monday through Friday from 

7 a.m. – 3:30 p.m.   In case of an emergency, contact 911 or DCR’s 24/7 emergency hotline at the Massachusetts Emergency 

Management Agency at 508-820-1428.    

Join us on Twitter @MassDCR - Visit http://mass.gov/dcr  

Visit the Project website here: http://www.mass.gov/eea/agencies/dcr/conservation/planning-
and-resource-protection/projects/winthrop-beach-renourishment-project.html 
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